SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 204PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
Diary #: 368 Const Calendar Day: 652 Date: 22-Jun-2011 Wednesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12PM 50 - 60 4PM 50 - 60
Precipitation Condition Clear

Working Day If no, explain:

Diary:
General Comments
Clear and mild

*Placed the concrete cylinders from the CCO 140 mockup pour on Monday in the water bath on Yerba
Buena Island. The top layer had finally set.

*The forms were stripped at the CCO 140 mockup site this morning. One worker Elias Pedola was there
for this operation and he was gone by 1100 hrs.

*The gap between the bottom of the support plate and the top of the SCC concrete has gotten to about 5 —
6 mm on the North plate and about 2 -3 mm on the South plate.

*By the afternoon | observed that there is a gap on the front side of the North plate as well. This means
that there is minimal bearing on the top of the concrete here. | discussed with Bob Kick the idea of using a
flowable grout to get into the void so there can be bearing. He said he would look into it.

*TEC's for PE License renewal and safety boots

*Diary work

*Seismic Joint meeting minutes

Accrued 1 hour of overtime covering the Contractor's hours.
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